

## Misson Parish Council Neighbourhood Plan

**Steering Group;** comprises members from the previous group – Cynthia Edwards, Andrea Wilcox, Jane Flint, Jayne Watson, Ian Lord, David Hobson plus Rebecca Flint. Following the initial meeting in November a poster was displayed on the MPC notice boards and website, subsequently Sue Scott and Andrew Oldham have joined the group

**Terms of Reference;** The Terms of Reference proposed by Misson Parish Council has been agreed by the Steering Group. The Steering Group has elected David Hobson as Chairman

**Application for Funding;** an application for funding on behalf of the Parish Council has been submitted in the total sum of £7425 primarily for the appointment of a planning consultant to undertake the technical update of the existing Plan

**Consultants;** an enquiry based upon an indicative scope of works was circulated to Yourlocate, Helen Metcalfe (previous consultant) and Open Plan. The application for funding is based upon the proposal provided by Open Plan as they provided the most competitive proposal. Upon receipt of an offer of funding a short report on the procurement will be provided to allow MPC to appoint Open Plan

**Progress;** The Steering Group has undertaken an overview and is proposing the following updates;

Ref	Policy	Future action	Comments
1	Pre application community consultation	Retain	
2	Design Principles	Retain	
3	Mix of Housing Types	Update/Strengthen	
4	Infill Development in Misson Village	Retain	
5	Enhancing the provision of community facilities	Update/Strengthen	
6	Protecting and enhancing heritage assets	Retain	
7	Mixed Use development on the Misson Mill site	Retain	Subject to conversation with the owner
8	Energy Efficiency of new development	Update/Strengthen	
9	Better Broadband	Retain	
10	Improve green infrastructure and the natural environment	Update/Strengthen	
App C	Projects		Misson PC to update

**Programme;** The following indicative timescales have been given to Locality as part of the funding application

	Community	Technical
Dec	Update community objectives and NP commentary from a community perspective	Appoint planning consultant
Jan	Update brief for policies to be completed by 6 Jan 2023; Policy 3 Mix of Housing Types Policy 5 Enhancing the provision of community facilities Policy 8 Energy efficiency of new development Policy 10 Green infrastructure and natural environment 28 Jan consultation event to share updates with local community	Checking and updating evidence base Updating with local and national policies Reviewing policies Preparing draft NP
Feb	Consultations <ul style="list-style-type: none"> <li>• Business</li> <li>• General public</li> </ul>	Advising and supporting community consultation
Mar	4 March Reg 14 consultation event 13 March final date for comments	Preparing final documents  20 March submit update plan to Bassetlaw DC
Apr		BDC to submit to Ind Examiner

The work in the next month will be for members of the Steering Group to suggest updates that will strengthen the policies noted above for agreement within the group and will be passed to the planning consultant, when appointed, to incorporate into the updated Plan and share with the local community and businesses

**Communication;** The two consultations noted above will be communicated in a range of publications (Misson Newsletter, Bawtry News and Bawtry Today) as well as the Misson Parish Council website to ensure that the work to update the Plan is shared with as much of the community as possible

6 December 2022